


Did your initial expectations from Dellinger project fulfilled?

3 vastausta



- Yes
- No
- This would need more elaboration than a simple yes or no answer (ref. the above)
- Framework agreement not in place. Successful pilots. Topics such policy, VAT and legal issues tackled.

Positive experiences of the Dellinger

3 vastausta

We can still work together and produce useful outcomes in spite of differences

Increased exchange of information, knowledge of national practices.

Collaboration among participating partners established and firm.

Things to improve

3 vastausta

Some of the challenges experienced could in part be due to Dellinger being less user-driven (not addressing expressed user needs) than other NeIC projects. Just speculating...

Resource exchange within Nordics.

Participation by the national resource providers not consistent nor comparable, leading to unevenness in commitments, support and acceptance.

Any additional feedback

1 vastaus

Good learning curve over the years